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French Quarter Infrastructure Improvement Project 
 

First 30 Days Status Update  
 

Weeks 1 & 2 (Beginning April 24) – Construction Activities 

 Hard Rock LLC mobilizing for construction 
o Installing fence (April 24) on the 100 block of  Bourbon Street ONLY from Canal to Iberville 

(closure will extend one lane into the intersection at Iberville & Bourbon) 

 Entergy (Boh Brothers) mobilizing for construction 

 Crews will be preparing to saw cut trenches for new underground electrical conduit, a new water 
line, and a new high pressure gas line 

 Crews performing exploratory trenching in the 100 block of Bourbon and possibly the 200 and 300 
blocks of Bourbon to confirm the locations of underground utilities:    

o Trenches will be approximately two feet wide and extend the width of the street; depth of 
the trenches will vary; trenches will be filled in each night with temporary asphalt   

o At least one travel lane will remain open at all times in 200 and 300 blocks 
o No new trenching outside of the 100 block will be done on April 28 & 29 

 

 

Week 3 & 4 (Beginning May 15) – Construction Activities 

 Installing fence (May 15) on the 300 block of  Bourbon Street from Bienville to Conti (closure 
will extend one lane into the intersection at Conti & Bourbon) 

 Crews will begin trench work in the 100 block of Bourbon St for the installation of new 
underground electrical conduit, a new water line, and a new high pressure gas line. 

 Crews may continue performing exploratory trenching in the 200 and 300 blocks of Bourbon:    
o Trenches will be approximately two feet wide and extend the width of the street; depth 

of the trenches will vary; trenches will be filled in each night with temporary asphalt   
o One lane will remain open at all times in 200 block 
o No new trenching outside of the 100 block will be done on May 4, 5 & 6 

 

 

 

 

 

 


